CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 06/07/2002
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Date
No. Iltem Start Date Details Status Ended
01 | PeopleSoft - HR | Each Friday ACTIVITY: Update HRSBOX, HRQA, | Ongoing. N/A
on PR Check | and HRTEST databases throughout the
Issue day day.
LOCATION: N/A
IMPACT: These databases will be
Ref: Kari Alverson unavailable during the updates.
02 PeopleSoft - HR | Monday to ACTIVITY: Bring down HRPROD | Ongoing. N/A
Wednesday of | Application Server from 10am Monday
each Payroll until 8am Wednesday.
week |
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period of the Payroll week.
03 PeopleSoft - HR | Friday, ACTIVITY: Apply patches to the HR | Completed. 05/31/2002
05/31/2002 Production areas from 7am until 9am.
............................. ( Next run on
LOCATION: N/A 06/28)
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period.
04 PeopleSoft - FS | Each Friday ACTIVITY: Update FSSBOX, FSQA, and | Ongoing. N/A
between 1st & | FSTEST databases from FSPROD data
2nd PR throughout the day.
Checklssue | ... o
days LOCATION: N/A
IMPACT: These databases will be
unavailable during the updates on those
Ref: Cheri Detweiler days.
05 PeopleSoft - FS | To Be ACTIVITY: Apply patches to the FS | Waiting for N/A
Determined Production areas from 7am until 9am. decision.
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Cheri Detweiler during this period.
06 Computer Each Sunday | ACTIVITY: Perform maintenance and | Waiting for
Systems between 3am | upgrades on network systems. scheduled
and 9am On 06/02, update GroupWise domains & | Start Date.
------------------ Post Offices to GroupWise 6 for:
Specifically , Argon, Nitrogen, Convention Center,
06/02/2002 Fire, Parks, RDA, and MSC servers.

Ref: Don Robbins

IMPACT: All City network systems will
be unavailable during this period.




Rev 06/04/2002 \03-change control\activities\schedule

Ref: Rupert Prout

IMPACT: Sewer Maintenance staff only
will experience a context change on the
next logon on the morning of 06/05.
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Date
No. Item Start Date Details Status Ended
83 Oracle Patch -- May, 2002 ACTIVITY: Apply patch to Oracle | Waiting for
Hafnium database on server Hafnium. Budget
.............................. document to
LOCATION: N/A be loaded to
.............................. PeopleSoft
IMPACT: This database will unavailable | Financials.
Ref: Kari Alverson during the patch update.
89 GIS Front Moved to ACTIVITY: Upgrade Front Counter | Waiting for
Counter mid- to late software for all GIS users. rescheduled
May, 2002 | ... . . Start Date.
LOCATION: All GIS stations.
IMPACT: Should be transparent to users
while using the old Front Counter, but new
Front Counter must be used at end of
Ref: Gary Unruh week when the upgrade is finished.
95 DPU Move Tuesday, ACTIVITY: Move DPU Sewer | Waiting for
06/04/2002 Maintenance staff users to the Novell | scheduled
After 5pm NetWare Sewer container. Start time.
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